

Project Committee Meeting Minutes

Date: August 12, 2026

Participants: Arun Kumar, Priya Sharma, Ravi Menon, Meera Iyer

The committee discussed the recent hardware testing delay.

Ravi Menon explained the LiDAR sensor defect.

Meera Iyer confirmed there is budget available to order replacement sensors.

Arun Kumar proposed options for adjusting the project schedule to accommodate the delay.