

Project Committee Meeting Minutes

Date: August 12, 2026

Location: NovaTech Institute HQ - Room A

Participants: Arun Kumar (Project Lead), Priya (Project Coordinator)

1. Opening Remarks

Arun Kumar opened the meeting at 9:00 AM, discussing the overall progress of the Q3 deliverables.

Priya noted that most software engineering tasks were on track.

2. Hardware Vendor Update

The team discussed the recent communication from our primary hardware vendor. A global supply chain disruption has caused delays in the shipping of the necessary testing rigs.

3. Impact Analysis

Because the hardware testing rigs will not arrive for another 3 weeks, Priya highlighted that the scheduled integration testing phase cannot proceed. Without this testing, the product cannot be certified for the planned September 1 launch.

Arun Kumar presented two options: skip full integration testing (high risk), or delay the launch.

4. Final Decision on Project Timeline

After reviewing the risks, the committee unanimously agreed that safety and reliability are paramount. Due to the hardware testing delay, Arun Kumar proposed extending the project deadline.

DECISION: The project deadline is officially extended to September 20, 2026.

This additional time will be used to complete the required hardware integration testing once the rigs arrive. The marketing team will be notified immediately to adjust the campaign schedule.