

Final Project Decision - Schedule Update

Date: August 15, 2026

Approved by: Arun Kumar

Due to the hardware testing delay and the time required to install the new sensors, the Project Deadline Extended decision has been finalized.

The new project deadline is March 1, 2027.

This action provides additional testing time to ensure passenger safety, though the impact means students will not have the shuttles for the fall semester.