

Hardware Testing Report - Shuttles

Author: Ravi Menon

Date: August 10, 2026

During the initial hardware testing phase, a critical defect was discovered in the LiDAR sensor modules of the shuttles.

This hardware testing delay will severely impact our ability to deploy the shuttles safely by the original timeline.

Testing is suspended until new sensors arrive.